August 2012
September 2012
October 2012
November 2012
December 2012
January 2013
February 2013
March 2013
April 2013
May 2013
June 2013

July 2013
September 2013

August 2013
October 2013
November 2013
December 2013

Administrative & Procurement (5 Months)
August 2012 - December 2012

Vault Construction - Phase 2A (14 Months)

Existing Museum Closure - Artifact Transfer - Phase T (6 Weeks)

EM - March 2014

Exterior Envelope - Phase 2B (16 Months)

Interior Buildout & Landscape - Phase 3 (30 Months)

Owner Occupancy & Grand Opening - Phase 3E (4 Months)
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